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QUARTERLY REPORT– April 2009 – June 2009 
STATE INOVATION GRANT PROGRAM (SIG) 

 
A. PROJECT TITLE: NEVADA ENVIRONMENTAL RESULTS PROGRAM (NVERP)– 

DRY CLEANING SECTOR 
 
B. APPLICANT INFORMATION: 

Lead Agency: 
 

Nevada Division of Environmental Protection (NDEP) 
Bureau of Waste Management (BWM) 
901 South Stewart Street, Suite 4001 
Carson City, NV 89701-5249 

 
Key Contact in NDEP-BWM: 
Jim Trent, Grant Manager 
Email: jtrent@ndep.nv.gov 
Telephone: (775) 687-9478 
Fax: (775) 687-5856 

 
 

Geographic Focus: 
Nevada – Washoe and Clark Counties 

 
C. FUNDING REQUESTED:   $203,000 
 
D. PROJECT PERIOD:  August 1, 2006 to June 30, 2010 
 
 
E. PRELIMINARY ACTIVITY  

The original grant award was signed on September 29, 2006, with an approved project period 
of August 1, 2006, to April 30, 2009.  NDEP requested a revised completion date of June 30, 
2010, to provide adequate time for completion of all required tasks and to synchronize the 
ERP grant with the state fiscal year and budget cycle.  An amendment revising the grant 
completion date to June 30, 2010, was approved on December 27, 2007.  During this time 
NDEP successfully concluded negotiations with UNR’s Business Environmental Program 
(BEP) for a $193,000.00 contract to implement the ERP.  Final approval for the contract was 
obtained on March 13, 2007 and the work detailed below commenced.   
 

I Tasks Summary 
 
During the 2nd Quarter of 2009 (Apr - Jun) NDEP/BEP continued to implement the NVERP scope of 
work.  BEP conducted training on the self certification manual and self certification process for all the 
perc dry cleaners in Washoe County on April 15th, 2009.  The guidance Manual and Self-Assessment 
forms were distributed to all the dry cleaners by April 24th.  BEP will provide a certificate of 
participation to the Dry Cleaners who submit the competed self-assessment form.  Southern Nevada 
Health District (SNHD) initiated the baseline data collection for hazardous waste and 
wastewater/stormwater.  Clark County Department of Air Quality and Environmental Management 
(CCDAQEM) started inspections ‘modestly’ due to personnel limitations.  
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Task: 

 
Outreach 
Outreach to internal and external stakeholders (including targeted facilities) about the 
project. 

Status: Ongoing  

Completion 
Date: 

Original: March 2010 
Projected: March 2010 
 

Comments: BEP mailed an invitation, which included a letter of endorsement signed by the 
members of the Dry Cleaners focus group to each perc dry cleaner in Washoe County 
(see attachments).  An article was drafted and press release distributed to media 
which promoted the April 15th seminar.  An article appeared in the April 5th Reno 
Gazette Journal and on the UNR News site (see attachments).  The seminar 
information was presented on the morning news show of the local Channel 2 television 
station, KTVN.  BEP staff visited each of the dry cleaners that could not attend the 
workshop (8 businesses) and provided the materials, instructions and answered any 
questions presented by the owner/operator. 

 
Task: 

 
Facility Identification 
Compile a list of PCE dry cleaning facilities from reliable sources. 

Status: Complete 

Completion 
Date: 

Original: June 1, 2007   
Actual: Washoe County Completed June 1, 2007  
Actual: Clark County Completed September 10, 2007 
 

Comments:  
 
Task: 

 
Statistical Methodology 
Finalize the methodology to drive performance measurement and analytical tasks. 

Status: Complete 
 

Completion 
Date: 

Original: July 1, 2007 
Completed: February 2008  
 

Comments: The facility identification has verified that a census approach for collection of dry 
cleaner inspection data will be used. BEP has reviewed the draft ERP Consortium 
Reporting ERP results common measures and will work to incorporate these in the 
project measures reported as the draft measures are finalized. 
Note: Since the Clark county Department of Air Quality and Environmental 
Management is not able to conduct a census sampling of dry cleaners for a baseline of 
air quality compliance.  The census sampling of Clark County drycleaners will be for 
hazardous waste and wastewater compliance requirements and this will be the data 
used for comparison to and aggregation with Washoe County baseline data. 

 
Task: 

 
Data Input and Management 
Development of database and data input process to cost-effectively input and manage 
the NVERP data. 

Status: Ongoing 
 

Completion 
Date: 

Original: September 1, 2007 
Projected: July 2009 
 

Comments: BEP is still seeking to acquire the most recent version of the database prior to inputting 
data.  Data input will begin in the next quarter whether the new database is available 
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or not 
 

 
Task: 

 
Develop Inspection Forms 
Multi-media inspection forms and Environmental Business Performance Indicators 
(EBPIs) developed and training provided to Inspectors. 

Status: Ongoing 
 

Completion 
Date: 

Washoe County Original: October 1, 2007 
Washoe County Completed: January 2008 
Clark County Original: 2/1/2008 
Clark County Completed: April 2009 
 

Comments:  
 
Task: 

 
Baseline Inspections 
Inspections at facilities to establish a baseline for performance measures.  All facilities 
will be inspected providing a census data collection. 

Status: Clark County upcoming. 
 

Completion 
Date: 

Washoe County Original: 1/28/2008 
Washoe County Completed: July 2008 
Clark County Original: 11/1/2008 
Clark County Projected: September 2009 
 

Comments: The Clark County inspections are planned be performed during April through 
September timeframe due to the large number of perc dry cleaners in Clark County.  
Southern Nevada Health District initiated inspections/data collection using the 
hazardous waste and wastewater sections of the checklist. These inspections will be 
conducted for waste and wastewater requirements by the Southern Nevada Health 
District.  Due to changes in CCDAQEM inspection program priorities and staffing 
constraints, CCDAQEM will not be able to conduct baseline inspections of all 
drycleaners.  Therefore the census data collection in Clark County will be for 
hazardous waste and water regulatory requirements. 

 
Task: 

 
Baseline Analysis 
Analysis of inspection data to establish a baseline for the project's performance 
measures. 

Status: Not yet initiated 
Completion 
Date: 

Washoe County Original: 5/1/2008 
Washoe County Projected: July 2009 
Clark County Original: 12/2009 
 

Comments: BEP anticipates baseline analysis of Washoe County data to be completed in the 3rd 
quarter 2009. 

 
Task: 

 
Assistance Materials 
Develop Workbooks, informational/assistance materials, and workshop curriculum. 

Status: Ongoing 
 

Completion 
Date: 

Washoe County Original: 1/13/2008 
Washoe County Completed: March 2009 
Clark County Original: 11/01/2008 

Comments: The Washoe County Workbook and workshop curriculum are attached. 
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Task: 

 
Facility Assistance 
Delivery of compliance/technical assistance to facilities, which is expected to take the 
form of workbooks, fact sheets, workshops, and on-site assistance. 

Status: Not yet initiated, To begin April 2009. 
Washoe County Completed: 4/15/09 

Completion 
Date: 

Original: 1/28/2010 
Projected: 1/28/2010 

Comments: BEP conducted the Washoe Co. workshop on April 15th.  The workshop was attended 
by 15 of the 23 Dry Cleaners identified as using Perc in Washoe County.  BEP 
contacted the 8 dry cleaners who could not attend and provided them with a copy of 
the workbook and self-assessment form.  BEP has provided assistance to 4 dry 
cleaners during the 2nd quarter, 2009. 

 
Task: 

 
Self-Certification 
Implementation of a voluntary facility self-certification approach.  Self-certification 
refers to the submission of a record of a facility’s compliance and beyond-compliance 
practices. 

Status: Not yet initiated. 
Completion 
Date: 

Washoe County Original: 9-1-2008 
Washoe County Projected: July 2009 
Clark County: 11/1/2009 

Comments: The Self Certification process will be explained during the April 15 workshop.  Perc dry 
cleaners self certifications were requested to be submitted by May 31, 2009.   
As of June 30th, 16 of 23 (70%) of the dry cleaners in Washoe County have completed 
and submitted the self assessment form.  BEP has contacted the remaining dry 
cleaners requesting that they complete and submit the form.  A certificate of 
participation will be provided to each Perc dry cleaner submitting a completed self-
certification. 

 
Task: 

 
Analysis of Self-Certification Results 
Analysis of self-certification data, with primary purpose of identifying opportunities for 
selective follow-up (next step).  

Status: Not yet initiated. 
Completion 
Date: 

Washoe County Original: 9-1-2008 
Washoe County Projected: September 2009 
Clark County: 11/1/2009 

Comments: BEP will initiate review of the self-certification forms in the 3rd quarter, 2009. 
 
Task: 

 
Selective Follow-Up 
BEP will follow-up with self-certifying facilities, based upon analysis of self-certification 
data and return to compliance forms to provide assistance as appropriate. 

Status: Not yet initiated. 
Completion 
Date: 

Washoe County Original: 9-1-2008 
Washoe County Projected: September 2009 
Clark County: 11/1/2009 

Comments: During the next quarter BEP will follow-up with self-certifying facilities, based upon 
analysis of self-certification data and return to compliance forms to provide assistance 
as appropriate. 
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Financial Summary 
 

DETAILED ITEMIZED BUDGET: 
NEVADA DIVISION OF ENVIRONMENTAL PROTECTION 

COOPERATIVE AGREEMENT BUDGET DETAIL (08/30/2006-06/30/2010) 

APPROVED GRANT AMOUNT EXPENDITURES TO DATE 
(6-30-09) 

BUDGET ITEM AMOUNT BUDGET ITEM AMOUNT 
NDEP Personnel (Salary, FB, IDC) $10,000 NDEP Personnel (Salary, FB, IDC) $10,000
BEP Implementation Contract $193,000 BEP Implementation Contract $122,048
Grant Total $203,000 Total Funds Expended to Date $132,048

 
 
 
 
 
 
(6/10/2009) 


